

Sprint	Focus (Epic)	Key Deliverables	Rough Effort
Sprint 1	DB & Core API + Auth	ER diagram, migrations for core tables, Sanctum auth, basic CRUD endpoints, CI/CD pipeline.	30 SP
Sprint 2	Import Engine + Admin Scaffold	Finish import command, queue jobs, log/quality checks; install Nova, set up roles and permissions; admin UI for core entities.	30 SP
Sprint 3	AI & SEO Generation	LLM integration, content generation service, CLI batch generator, slug/meta/schema logic, API search endpoint stub.	30 SP
Sprint 4	Front-end – Fiche + Territorial Pages	Next.js /companies/[slug]	30 SP
		page with all blocks, Leaflet map, responsive design; country/region pages and city lists.	
Sprint 5	Métier + Ville, Subscriptions & Search + Polish	Profession pages, cross-métier routes, Stripe flow, coordinate validation UI, search UI, final optimisations (cache, images, Lighthouse).	30 SP